ID WBS Task Name Contact | Resource DO |Requesi| Major
o Initials | Reauest Id lilestor

203 | 351421 Admins procure HW parts(?) for test instance of durable location node GG FEF No No
204 {f:}} 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No
175 3512244 Admins and REX ops configure production fwd node AL FEF,SS No No
180 3512254 Admins and REX ops configure production fwd node AL FEF,SS No No
308 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
sIMITIw[T[Fls|sIm[T[w[T|F[s|[s[mM[T|w[T[F[s|s|ImM[T[W[TIF

3 days Fri 11/9/07 Tue 11/13/07 : FEF Admins procur|
2days Wed 11/14/07 Thu 11/15/07 FEF & Ad
2days Mon 11/12/07 Tue 11/13/07 FEF,SS @ Admins and R
2days Tue11/20/07  Wed 11/21/07 | :

15days Tue 10/30/07 Mon 11/19/07 D, GG, F E F (|
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Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

F|s

sIM|TIWI][TI]FI[S

sIM|ITIWI][TI]F][S

sImM|]TIWI[TI]FI[S

sIM|ITIWI[TI][FI|S

sIM|ITIWITI]E

rocure HW parts(?) for test instance of durable location node

Admins configure test instance of durable location node (by Fri Nov 9)
nd REX ops configure production fwd node
FEF,SS @@ Admins and REX ops configure production fwd node

) Open Science Enclave baseline security plan - implications on SamGrid, CAB
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Dec 23, '07

Dec 30, '07

Jan 13, '08

Jan 20, '08

sImM|ITIWI][TI]IF][S

S

6,
M TIwW[T[FI[Ss

sIM|TIWI[TI]F][S

sIM|TIWI][TI[FI|S

s sImMI|ITIWwWI]TI]IFI[SsS
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